

**FINGER LAKES REGIONAL AIRPORT
AIRPORT COMMITTEE MEETING CONSULTANT'S UPDATE**

March 10, 2021

I. STATUS OF CURRENT PROJECTS

A. New Aircraft Hangar (NYS Funding)

- Project needs to be rebid.
- NYSDOT approved a modification to revise the project and allow for the bidding a 5,000 SF hangar / 6,000 SF hangar as bid alternatives.
- In the process of requesting a waiver on the MBE/WBE requirements for the GC bid.
- Plans and specs have been revised and are currently under review by NYS and will be bid as soon as approval has been received from NYS.

B. South Aircraft Apron Reconstruction (FAA Funding)

- Project is complete was completed on time and within budget.
- Project and grant closeout currently underway.

C. Fuel Farm Relocation and Expansion Grant (NYS Funding)

- Construction contract has been awarded to LaValley Brothers Construction.
- Contractor is in the process of providing material submittals for review. Given the current lead times on materials and equipment it is not anticipated that construction will begin until early summer.

II. PROJECT FUNDING UPDATES

A. FAA AIP Funding:

- An FAA five-year AIP program is in place for FY2019 – 2023. FY 2021 funding is in place and FLRA has submitted a grant application for a Pavement Management Plan as suggested by the FAA. The latest Covid relief bill contains funding to provide 100% AIP grants in 2021.
- FLRA is receiving an additional \$13,000 from the FAA through the Covid relief bill issued in December of 2020.
- Future projects include updates to the Airport Master Plan / ALP Update to justify a runway extension. Planning projects are being more heavily scrutinized for funding due to the dip in activity due to Covid-19.

A. NYSDOT Funding:

- The County does not have any current NYS grant applications pending.
- There have been significant staff changes at the NYS Aviation Bureau and review/response times have become significant.