

**FINGER LAKES REGIONAL AIRPORT
AIRPORT COMMITTEE MEETING CONSULTANT'S UPDATE**

September 11, 2019

I. STATUS OF CURRENT PROJECTS

A. Aircraft Apron Reconstruction and Strengthening (FAA Funding)

- Final Project Closeout is being processed with the FAA and NYSDOT.
- The project was completed under the grant budget amount.

B. New Aircraft Hangar (NYS Funding)

- Project has been bid, but due to the need to rebid the mechanical contract, the start was delayed.
- The NYSDOT rejected the GC's MBE/WBE participation plan of 0% participation. The GC then notified the County that they were withdrawing their bid based on the fact that the award was not completed in the time specified in the contract.
- The project will be required to be rebid. We are currently reviewing the project to determine if changes will be made to the bid package prior to rebidding in late 2019.

C. South Aircraft Apron Reconstruction (FAA Funding)

- The bid opening was held on 5/8/19 with Seneca Stone the low bidder, with a total of \$778,680 for the base bid and add/alt.
- The grant for the base bid has been received by the County, with the FAA delaying the funding for the alternate until a FY 2020 grant. Seneca Stone has committed to holding their bid prices for a Spring 2020 start.

D. Fuel Farm Relocation and Expansion Grant (NYS Funding)

- Design scope and fee submittal has been forwarded to the County for approval.
- Project is tied to the South Apron project due to its location, so bidding is anticipated later in 2019/early 2020. Construction is anticipated in the Summer of 2020.

II. PROJECT FUNDING UPDATES

A. FAA AIP Funding:

- An FAA five-year AIP program is in place for FY2019 – 2023 subject to congressional appropriation. The current appropriation runs out on 9/30/19.
- The next project shown on the ACIP is an Airport Master Plan Update in 2020. This will identify projects for the next 10+ years and will be used to discuss the possibility of extending Runway 1-19.

A. NYSDOT Funding:

- The next round of NYSDOT solicitations for the Aviation Development grants are not anticipated until October 2019. MJ will assist County with project identification and grant application. We have a conference call scheduled on 9/13 with the NYSDOT to discuss current grants and possible 2019 applications.