

**FINGER LAKES REGIONAL AIRPORT
AIRPORT COMMITTEE MEETING CONSULTANT'S UPDATE**

December 11, 2019

I. STATUS OF CURRENT PROJECTS

A. Aircraft Apron Reconstruction and Strengthening (FAA Funding)

- Final Project Closeout is being processed with the FAA and NYSDOT.

B. New Aircraft Hangar (NYS Funding)

- Project needs to be rebid as the previous GC pulled out of the project.
- NYSDOT approved a modification to revise the project and allow for the bidding a 5,000 SF hangar / 6,000 SF hangar as bid alternatives.
- In the process of requesting a waiver on the MBE/WBE requirements for the GC bid.
- Anticipate advertising for bids in January 2020.

C. South Aircraft Apron Reconstruction (FAA Funding)

- The bid opening was held on 5/8/19 with Seneca Stone the low bidder, with a total of \$778,680 for the base bid and add/alt.
- The grant for the base bid has executed by the County, with the FAA delaying the funding for the alternate until a FY 2020 grant. Seneca Stone has committed to holding their bid prices for a Spring 2020 start.

D. Fuel Farm Relocation and Expansion Grant (NYS Funding)

- NYSDOT approved a grant modification to relocate the fuel farm and include bid alternatives for new tanks.
- Project design has advanced quickly since the start in late September. Current plans and specs are at approx. 80%, with advertising anticipated in January 2020.
- Project is tied to the South Apron project due to its location. Construction is anticipated in the Summer of 2020.

II. PROJECT FUNDING UPDATES

A. FAA AIP Funding:

- An FAA five-year AIP program is in place for FY2019 – 2023 subject to congressional appropriation. The current appropriation runs through 12/30/19. We would expect “early” grants for the 2020 projects as they are mostly coming out of the airport’s non-primary entitlement dollars.
- The next project shown on the ACIP is an Airport Master Plan Update in 2020. This will identify projects for the next 10+ years and will be used to discuss the possibility of extending Runway 1-19.

A. NYSDOT Funding:

- The next round of NYSDOT solicitations for the Aviation Development grants are not out yet. On the latest NYSDOT conference call they that they would be out “very soon” with 10 weeks to put together a response. We had a conference call scheduled on 9/13 with the NYSDOT to discuss current grants and possible applications. There are quite a few staff changes at the NYS Aviation Bureau.