

**FINGER LAKES REGIONAL AIRPORT
AIRPORT COMMITTEE MEETING CONSULTANT'S UPDATE**

March 11, 2020

I. STATUS OF CURRENT PROJECTS

A. Aircraft Apron Reconstruction and Strengthening (FAA Funding)

- Final Project Closeout is being processed with the FAA and NYSDOT.

B. New Aircraft Hangar (NYS Funding)

- Project needs to be rebid as the previous GC pulled out of the project.
- NYSDOT approved a modification to revise the project and allow for the bidding a 5,000 SF hangar / 6,000 SF hangar as bid alternatives.
- In the process of requesting a waiver on the MBE/WBE requirements for the GC bid.
- Bid advertisement is pending at this point based on the NYS review noted above.

C. South Aircraft Apron Reconstruction (FAA Funding)

- Contract has been awarded to Seneca Stone in the amount of \$778,680 for the base bid and add/alt. Bonds and Insurance are under review.
- Awaiting the issuance of the add/alt grant.
- Preconstruction meeting was held on 3/5/20. The contractor submitted a schedule that indicates a start date of 3/30. Project submittals are currently being submitted and reviewed.

D. Fuel Farm Relocation and Expansion Grant (NYS Funding)

- NYSDOT approved a grant modification to relocate the fuel farm and include bid alternatives for new tanks.
- Project is currently out for bid with bids due on March 31st. There were three contractors at the prebid, which was held on
- Project is tied to the South Apron project due to its location. Construction is anticipated in the Summer of 2020.

II. PROJECT FUNDING UPDATES

A. FAA AIP Funding:

- An FAA five-year AIP program is in place for FY2019 – 2023 and congress has appropriated all funds for FY 2020.
- The next project shown on the ACIP is an Airport Master Plan Update. We had a meeting with the County and the FAA 2/12/20 in which the FAA informed the county that they would not be providing funding in FY20 for the MPU. Discussions were had on how to make sure this happens in FY21.

A. NYSDOT Funding:

- The next round of NYSDOT solicitations for the Aviation Development grants are open and due on May 4, 2020. NYS is holding a webinar to review the current program on 3/12/20. Projects are currently being reviewed with the County for submission.
- There have been quite a few staff changes at the NYS Aviation Bureau.