

**FINGER LAKES REGIONAL AIRPORT
AIRPORT COMMITTEE MEETING CONSULTANT'S UPDATE**

December 09, 2020

I. STATUS OF CURRENT PROJECTS

A. Aircraft Apron Reconstruction and Strengthening (FAA Funding)

- The grant is closed and will be removed from future updates.

B. New Aircraft Hangar (NYS Funding)

- Project needs to be rebid as the previous GC pulled out of the project.
- NYSDOT approved a modification to revise the project and allow for the bidding a 5,000 SF hangar / 6,000 SF hangar as bid alternatives.
- In the process of requesting a waiver on the MBE/WBE requirements for the GC bid.
- Plans and specs have been revised and are currently under review by NYS and will be bid as soon as approval has been received from NYS.

C. South Aircraft Apron Reconstruction (FAA Funding)

- Project is complete, the grant covering the add/alternate work (access taxiway) was issued in time to complete the work at the same time as the balance of the apron.
- Project was completed on time and within budget.
- Project and grant closeout paperwork will proceed over the next several months.

D. Fuel Farm Relocation and Expansion Grant (NYS Funding)

- Project was bid on March 31, 2020, with two bids received. Bid values allowed for the awarding of all the alternates on the project. LaValley Brothers Construction is the low bidder.
- Construction contracts have been executed, with the contractor yet to provide a schedule or material/equipment submittals. It is not anticipated that the construction will begin until the spring of 2021

II. PROJECT FUNDING UPDATES

A. FAA AIP Funding:

- An FAA five-year AIP program is in place for FY2019 – 2023. The current congressional resolution funds the program in FY 2021 until the end of December.
- Future projects include updates to the Airport Master Plan / ALP Update to justify a runway extension. Planning projects are being more heavily scrutinized for funding due to the dip in activity due to Covid-19. An alternative project would be a Pavement Management Plan which is a current priority with the FAA.

A. NYSDOT Funding:

- The County does not have any current NYS grant applications pending.
- There have been significant staff changes at the NYS Aviation Bureau and review/response times have become significant.