
       
       
      

 

 

 
    

     
 

 
    

      
       

   
     

 
 

AMENDMENT NUMBER 2 (“Amendment”) 
TO THE 

588.033.001 
PGB/KMK 

AGREEMENT DATED SEPTEMBER 25, 2017 (“Agreement”) 
BETWEEN 

SENECA COUNTY (“Owner”) 
AND 

BARTON & LOGUIDICE, D.P.C. (“Engineer”) 
FOR 

PROFESSIONAL SERVICES FOR SENECA COUNTY SEWER 
DISTRICTS 1 AND 2 – PRELIMINARY ENGINEERING REPORT 

(“Project”) 

The above referenced Agreement between Owner and Engineer is amended to include the changes set 
forth below. The Agreement referenced above, including any amendments or revisions thereto previously 
agreed to in writing between Owner and Engineer, remains in full force and effect except as modified 
herein. 

1. Change in Scope of Services to be Performed 

A. The scope of services to be performed by Engineer is hereby modified as described in Attachment 
One. 

2. Change in Compensation for Services 

A. Total compensation for the services described in Attachment One, including reimbursable 
expenses, is estimated to be Thirty Four Thousand One Hundred dollars ($34,100), which shall be 
in addition to any payment amount(s) previously agreed to in writing between Owner and 
Engineer for this Project. 

B. Owner’s method of payment to Engineer shall be as set forth in the Agreement referenced above. 

3. Total Agreement 

A. This Amendment, along with the original Agreement and any other duly executed amendments 
previous to this Amendment, constitutes the entire agreement between Owner and Engineer for 
this Project; it supersedes all prior written or oral understandings and may only be amended, 
supplemented, modified, or canceled by a duly executed written instrument. 

IN WITNESS WHEREOF, the parties hereto have executed this Amendment to the above 
referenced Agreement as of the latest day and year set forth below. 

OWNER: Seneca County ENGINEER: 

By: By: 

Title: Title: 

Barton & Loguidice, D.P.C. 

Kenneth M. Knutsen 
Senior Vice President 

Date Date 
Signed: Signed: June 17, 2020 
NOTE:  Address for Giving Notices: 
Barton & Loguidice, Attn: President, 443 Electronics Parkway, Liverpool, NY 13088 



Attachment One - Scope of Services for Amendment Number Two 
Seneca County Sewer Districts 1 and 2-

Preliminary Engineering Report 



Attachment One 

Additional Scope of Service 
For 

Seneca County Sewer Districts 1and 2 Improvements – 
Project Development and Preliminary Phase Services 

for 
Decentralized WWTP Upgrades: 

Willard WWTP 
Five Points WWTP 

Project Understanding and Approach 

Seneca County retained the services of Barton & Loguidice, D.P.C. (B&L) to prepare a Preliminary 
Engineering Report (PER) for evaluating alternative asset renewal improvements and costs for 
the wastewater treatment plants and associated wastewater conveyance systems serving Seneca 
County Sewer District 1 and 2, respectively. The two (2) sewer districts are contiguous and 
collectively encompass the former Seneca Army Depot, Village of Ovid, and population centers 
within the Towns of Varick and Romulus.  Additionally, these districts also provide wastewater 
conveyance and treatment for other residential and commercial users outside the District 
boundaries that are located in the Village of Lodi, Hamlet of Romulus (located within the Towns 
of Varick and Romulus), as well as residential properties along the east shore of Seneca Lake 
within the Town of Varick. 

The PER provided an assessment of the existing infrastructure and its deficiencies, evaluation of 
wastewater treatment/conveyance improvement alternatives, estimates of probable capital, 
operation and maintenance costs, and recommendations for providing long-term, reliable and 
sustainable wastewater treatment to Seneca County’s South Town area. 

The original PER evaluated five (5) alternative upgrade configurations, including: 
· Alternative No. 1: No Action……determined to be not feasible 
· Alternative No. 2A: “Decentralized” Treatment at upgraded Willard, Five Points and 

Hillside WWTPs (Hillside was subsequently closed); 
· Alternative No. 2B: “Decentralized” Treatment at upgraded Willard and Five Points 

WWTPs; decommission Hillside WWTP (now closed) and convey wastewater to Five 
Points WWTP 

· Alternative No. 3: “Centralized” Treatment at Willard WWTP with new conveyance 
systems from Hillside and Five Points WWTPs 

· Alternative No. 4: “Regional” Treatment at Seneca Falls or Waterloo WWTP 



  
  

Alternative Nos. 2A, 2B, and 3 were evaluated on their ability to provide efficient and reliable 
wastewater treatment in accordance with recognized design standards for a 20-year planning 
period.  The Seneca County Board of Supervisors, at its July 24, 2018 Public Works Committee 
meeting, elected to submit the final PER to the NYSDEC and Environmental Facilities 
Corporation (EFC) with “Alternative No. 3” identified as the preferred alternative for achieving 
the above project goals. The estimated total probable project cost for Alternative No. 3 was 
$24.63 million, which would generally include infrastructure improvements at the Willard WWTP 
to expand its capacity to serve both sewer districts, and new conveyance systems from Hillside 
and Five Points to the Willard WWTP. It is noted that the Hillside facility has since closed, 
reducing sanitary waste conveyance needs from that location to a Regional WWTP. 

Following adoption of this approach, the County retained B&L to provide additional Planning 
and Project Development services as they relate to advancing the project through the funding 
process, including application for a NYSEFC Water Infrastructure Improvement Act (WIIA) grant 
application.  These “next steps” services included: 

· Development and acceptance of a consistent and equitable method for establishing 
Equivalent Dwelling Units (EDUs) within the sewer district boundaries, as well as within 
the out-of-district municipalities that would utilize the “centralized” Willard WWTP. 

· Leading multiple workshops to review the recommended alternative, associated user 
costs, and basis for establishing EDU billing basis and institutional user cost shares. 

· Environmental review (SEQRA), including completion of Parts 1, 2, and 3 of a Full EAF 
along with presentation of findings and drafting associated resolutions for a coordinated 
review. 

· Preparation of Map and Plan, required under NYS County Law (Article 5A) to establish 
the maximum amount to be expended. 

· Completion of a WIIA grant application. 
· Technical assistance associated with funding/bond resolutions. 

The “next steps” phase of the project was effectively terminated during a BOS presentation 
regarding lead agency status for SEQR.  During those discussions, the County BOS re-assessed 
the choice of the Centralized Alternative, and the County BOS elected to not advance the lead 
agency resolution for the Centralized Alternative. 

Subsequent to this decision, in 2020, the County BOS formed the Water and Sewer Treatment 
Management and Operations Committee, to specifically address all matters related to Sewer 
Districts 1 and 2. This committee is entirely comprised of supervisors from the Towns of Varick, 
Romulus, Lodi, and Ovid. In a special committee meeting on March 17, 2020, this committee 
unanimously voted to pursue the Decentralized Alternative after multiple meetings and 
presentations in support of advancing the Centralized Alternative to a shovel-ready status. 



Based on the above project history and the County’s desire to advance the Decentralized 
Alternative, B&L proposes to provide the following Scope of Service for assisting the County 
with reinitiating these “Next Steps” with Project Development Services and select Preliminary 
Design Phase services for the “Decentralized” treatment alternative outlined in the 
aforementioned PER. 

The proposed improvements to existing County-owned infrastructure within Sewer Districts 1 
and 2 will be implemented in accordance with Article 5-A, Section 268 Increase and 
Improvement of Facilities of NYS County Law.  In order to assist the County with advancing 
these alternatives, B&L will assist the County with the following: 

1) PER Amendment 

The PER provided conceptual design, capital cost estimates, and long-term operation 
and maintenance estimates for the Decentralized Alternative.  However, as the PER 
originally advanced the Centralized Alternative, additional information regarding a 
preliminary plan of finance was not advanced.  An amendment to the PER will be 
prepared as the changes to the recommendations do not change the context of the 
original report and recommendations.  This will also include an evaluation of the new 
SPDES permits against the original asset renewal recommendations to ensure the 
selected configuration will meet the SPDES permit requirements. 

2) Map and Plans for Sewer Districts 1 and 2 Improvements 

The proposed improvements to existing County-owned infrastructure within 
Sewer Districts 1 and 2 will be implemented in accordance with Article 5-A, 
Section 268 Increase and Improvement of Facilities of NYS County Law. 

A draft Map and Plan was presented to the County BOS, as part of the services 
completed to date under Amendment No. 1, and as described above.  As the 
desired Decentralized WWTP project will involve separate upgrades for two 
WWTPs located within two separate sewer districts, we will, in essence, create 
two parallel Map and Plans, each focused on specific upgrades for Sewer 
Districts 1 and 2, respectively. 

Using the EDU basis that was completed and accepted by the County BOS in a 
May 2019 workshop, we will update probable project cost estimates for 
decentralized WWTP improvements, to identify the maximum amount to be 
expended by the County Sewer Districts for the Project, largely based on the 
extended project time frames from that originally presented in the PER and 
draft map and Plan. 



Develop/refine the Preliminary Plan of Finance for cost sharing between the 
two (2) County Sewer Districts and outside district users (i.e., Village of Lodi, 
Town of Varick) and, most importantly NYS DOCCS, in order to estimate 
annual EDU costs based on anticipated funding.  We have assumed the County 
would continue to take the lead in discussions on cost sharing with DOCCS as 
they related to the Five Points WWTP as well as contributions for the Willard 
WWTP improvements. 

3) Environmental Review (SEQRA/SERP) Compliance 

Revise Part 1 of the Full EAF previously prepared for the “Centralized”
WWTP project to reflect the intent for the County BOS to plan and
implement the “Decentralized” WWTP projects. Since the County would
serve as the Lead Agency, it is proposed that a single SEQR coordinated
review process be completed for all proposed improvements within Sewer
Districts 1 and 2. 

Following revisions to Part 1, B&L will resume the Environmental Review
(SEQR/SERP) services outlined under Task 2.b. and c. of Amendment No. 2. 

Tasks 4., 5. and 6. of Amendment No. 1 will remain unchanged, and will be
completed for the “Decentralized” project. 



       
 

Additional Fee Proposal Summary 

The following additional fees are proposed under this Amendment No. 2 for the Tasks outlined 
above; fees will be based on lump sum and time plus expense in accordance with Amendment 
No. 1. 

Amend. No. Amend. No. Total Amend. No. 2 1 1 Task No. Description Authorized Total B&L Fee/ Sub. Fee Fee, Amend. Additional Fee Allowance Allowance No. 1 
1. Map and Plans for 

Sewer Districts 1 
and 2 
Improvements 

$  33,800 - $  33,800 $  26,100 

2. Environmental 
Review 
(SEQR/SERP) 
Compliance 

$  7,600 - $  7,600 $  3,000 

3. Development of 
Intermunicipal 
Agreement 

$  12,000 
(A) 

- $  12,000 (A) 

4. Bond Resolution 
Technical 
Assistance 

$  1,400 - $  1,400 

5. Funding Strategy 
and Technical 
Assistance 

$  10,000 
(A) 

- $  10,000 (A) $  5,000 

6. Subcontracted 
Services 
Allowance 

- Phase 1A 
Cult. 
Resource 
Survey 

- Aerial Survey 

-
-

$  5,000 (A) 
$  10,000 (A) 

$  
$  

5,000 (A) 
10,000 (A) 

Estimated Total Fee Not-to-
Exceed $ 64,800 $ 15,000 (A) $ 79,800 $ 34,100 

(A) - Fee Allowance not to exceed, billed at Time + Expense 




